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ACTIVITY G   NOALS PROGRESS/STATUS EXT STEPS 

Recovery Planning • Revise Recovery Plan • AUG 15: Management Oversight Group (MOG) 
reviewed draft recovery criteria concepts developed by 
the SAC 

• AUG 15: US Institute for Environmental Conflict 
Resolution (USIECR) and Center for Collaborative 
Policy (CCP) presented preliminary results from 
stakeholder assessment at MOG meeting 

• SEP 26: USIECR/CCP Feasibility Assessment identified 
conditions that should be met prior to proceeding with a 
full collaborative process: 1) establish a broadly 
accepted/scientifically credible information base, and 2) 
confirm availability and commitment of adequate 
funding/staffing resources to support the proposed 
collaborative process 

• Reevaluate and continue developing 
recovery planning process, based on 
assessment  report 

Science Advisory 
Committee (SAC) 

• Coordinate with recovery plan 
revision process 

• Revise/develop recovery 
criteria 

• SEP 16-17: SAC reviewed and addressed comments on 
the draft recovery criteria from the MOG and other 
stakeholders, further refined the recovery criteria, and 
reviewed status of knowledge of desert tortoise disease 
issues 

• FEB 10-11: Finalize recovery 
objectives and criteria; incorporate 
USGS habitat model and DTMC 
spatial analysis 

• Develop conceptual framework to 
describe assumptions on which 
recovery criteria are based and 
define important terms 

• Forum with MOG to discuss 
recovery criteria 

• Refine threat analysis process 
• Identify disease research and 

management recommendations 
• Identify research needs 
• Review monitoring program relative 

to recovery criteria 
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Range-wide 
Monitoring 

• Conduct data analysis and 
report on monitoring 
conducted to date  

• Develop study plan to guide 
monitoring program 

• Secure long-term funding 
agreements for the monitoring 
program 

• JUL 26: Report to Desert Managers Group (DMG) 
on priorities for 2007 monitoring and associated 
funding needs  

• AUG 15: Report to MOG on finalization of 
summary report, priorities for monitoring in 2007, 
and commitment to phased development of a study 
plan for the monitoring program  

• AUG 16, SEP 15: Desert Tortoise Monitoring 
Committee (DTMC) meetings focused on program 
review and 2007 sampling strategy/ preparation 

• Summary report of 2001-05 range-wide monitoring 
completed and undergoing USGS policy review 

• Report in progress on spatial analysis of threats 
based on data collected during monitoring  

• Coordinating with USGS-Patuxent to conduct 
retrospective occupancy analysis of 2001-05 data 
and to provide general recommendations 

• OCT 13, DEC 1: DTMC meetings to 
continue 2007 preparation 

• NOV 1: DMG meeting to secure 
funding commitments for 
monitoring in California in 2007 

• Distribute final summary report from 
2001-05 

• Distribute draft threat report from 
2005 

• Establish contract with USGS-
Patuxent 

• Develop draft study plan outline 
 

Recovery Data 
Management 

• Establish master database for 
all desert tortoise data 

• Develop protocols for 
structure, access, and 
maintenance of database 

• Coordination and planning of the FWS-BLM-NPS 
project to develop a “Listed Species Consultation and 
Recovery Information Tracking System” is pending other 
workload 

• Coordinating with Mojave Desert Ecosystem Program 
(MDEP) and Redlands University to establish a web 
portal for inter-agency and public dissemination of desert 
tortoise information/data 

• Meet with relevant parties to identify 
roles in database development 

• Coordinate with MDEP to establish 
deserttortoise.gov 

• Integrate database with website 

 
 

Other Activities 
 
• The DTRO continues to coordinate with the Ft. Irwin Conservation/Mitigation Working Group (CMWG) on desert tortoise translocation prior to expansion of 

the National Training Center. 
 

• The DTRO continues working with partners, including Clark County, in evaluating new roles and objectives for the Desert Tortoise Conservation Center 
(DTCC), to better integrate regional land management and desert tortoise research and recovery objectives, especially with regard to management of tortoises 
cleared from development and the best use of those tortoises for research and recovery purposes. A “master plan” for the new facility was completed. A pre-
proposal planning funding request for a feasibility study of the various options and architectural designs of the selected option is under review. 
 

• The DTRO continues to participate in the DMG Desert Tortoise Information and Education Project (DTI&E). 
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• The DTRO continues to participate in the DMG Raven Working Group to assist with developing an Environmental Assessment and implementation of 

management actions to address raven predation of juvenile tortoises.   
 
• The DTRO coordinated with BLM, FWS, and USGS personnel in all four desert tortoise range states on priorities for post-fire habitat restoration research. An 

inter-agency funding proposal was submitted to the Southern Nevada Public Lands Management Act in AUG. 
 
• The DTRO continues to participate in meetings with the FWS Ecological Services field offices and environmental groups to address concerns and issues in the 

California/Nevada Mojave and Colorado Desert regions.   
 

• The DTRO continues as lead in recovery permit review, in coordination with the regional office and field offices.  


